Final payment under the JCT 2016
Design and Build Contract

Where the Contract Particulars state
that clause 4.6 applies, see the
clause for details relating to the
Advanced Payment mechanisms.

Following practical completion of the Works the Contractor shall submit the Final Statement to the Employer, including supporting documents
which he may reasonably require. The statement should set out the adjustments to the Contract Sum and the amounts already paid to calculate
the final balance. It should also state the basis of the calculations and details of all adjustments.

Has the Final Statement been submitted within 3 months of practical completion?

Yes

Due date for final payment shall be one month after whichever occurs last:
1. End of Rectification Period; or
2. The date stated in the Notice of Completion of Making Good; or
3. The date of submission to the other Party of the Final Statement or, if issued first, the
Employer's Final Statement.

Employer may give notice that unless the statement is
submitted within 2 months of the notice, the Employer may
issue a Final Statement.

No

Has the paying Party given a Final Payment Notice to the Payee not later than 5 days after the due date stating the sum
he considers to be or have been due on the due date and the basis on which that sum was calculated?

Yes

Payment to be made 14 days from the due date for the sum specified in the Payment Notice,
subject to any Pay Less Notice.

CCC offers a one hour
free initial consultation.
If you are unsure as to
whether you are liable or
what the next steps are,
feel free to call us on
0117 925 9001 or via our
website at:
www.contractconsultants.com

Payment to be made 14 days from the due date for the final
payment for the balance stated in either the Final Statement
or the Employer’s Final Statement, subject to any Pay Less
Notice.

No

If either party intends to pay less than the sum stated as due in any Payment Notice or Payment Application
they shall give a Pay Less Notice not later than 5 days before its final date for payment.

Payment is late

Payment not made

Payment is made on time

Interest payable on the
late payment

Dispute Resolution

No further action
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